


Stages of the Dún Laoghaire-Rathdown County Development Plan 2022-2028:

Stage	Action	Timeframe
Pre-Draft	Pre-draft Public Consultation	8 Weeks Commencing 3rd January 2020
	Prepare Chief Executives Report on Pre-Draft Submissions	8 Weeks
	Councillors Consider Chief Executive's Report on Submissions and make directions	10 Weeks
Chief Executive's Draft Plan	Preparation of Chief Executive's Draft Plan	12 Weeks
	Councillors Consider Chief Executive's Draft Plan and deem it to be the Draft Plan unless amended	8 Weeks
Draft Plan	Preparation of Draft County Development Plan	2 Weeks
	Draft Plan Public Consultation	10 Weeks
	Prepare Chief Executive's Report on Draft Plan Submissions	12 Weeks
	Councillors Consider Chief Executive's Report on Submissions Councillor's now ADOPT or AMEND Draft Plan	12 Weeks
Amendments to Draft Plan	Preparation of Amendments to Draft Plan	3 Weeks <i>(or more if required by AA or SEA)</i>
	Public Consultation on Amendments to Draft Plan	4 Weeks
	Preparation of Chief Executives Report on Submissions	4 Weeks
	Councillors Consider Chief Executive's Report on Submissions Plan must now be MADE	6 Weeks
Adopted Plan	Dún Laoghaire-Rathdown County Development Plan comes into effect	6 weeks after the Plan is made



We are here..