

## Stages of the Dún Laoghaire-Rathdown County Development Plan 2022-2028

Stage	Action	Timeframe
Pre-Draft	Pre-draft Public Consultation	<b>8 Weeks</b> Commencing 3rd January 2020
	Prepare Chief Executives Report on Pre-Draft Submissions	<b>8 Weeks</b>
	Councillors Consider Chief Executive's Report on Submissions and make directions	<b>10 Weeks</b>
Chief Executive's Draft Plan	Preparation of Chief Executive's Draft Plan	<b>12 Weeks</b>
	Councillors Consider Chief Executive's Draft Plan and deem it to be the Draft Plan unless amended	<b>8 Weeks</b>
Draft Plan	Preparation of Draft County Development Plan	<b>2 Weeks</b>
	Draft Plan Public Consultation	<b>10 Weeks</b>
	Prepare Chief Executive's Report on Draft Plan Submissions	<b>12 Weeks</b>
	Councillors Consider Chief Executive's Report on Submissions Councillor's now ADOPT or AMEND Draft Plan	<b>12 Weeks</b>
Amendments to Draft Plan	Preparation of Amendments to Draft Plan	<b>3 Weeks</b> <i>(or more if required by AA or SEA)</i>
	Public Consultation on Amendments to Draft Plan	<b>4 Weeks</b>
	Preparation of Chief Executives Report on Submissions	<b>4 Weeks</b>
	Councillors Consider Chief Executive's Report on Submissions Plan must now be MADE	<b>6 Weeks</b>
Adopted Plan	Dún Laoghaire-Rathdown County Development Plan comes into effect	<b>6 weeks</b> after the Plan is made

We are here..