

How we delivered our homes

Type of Delivery	2023 Total	2024 Q1 At 15/04/24	2024 Q2	2024 Q3	2024 Q4	2024 Total	2024 Target
DLR Build	77	0				0	372
DLR Part V	190	0				0	
AHB Build	197	0				0	
AHB Part V	205	0				0	
DLR Acquisition	9	7				7	
AHB Acquisition	4	1				1	
DLR Lease	144	0				0	101
AHB Lease	0	0				0	
Total Build & Acquisition & Leasing	826	8				8	473
Type of Delivery	2023 Total	2024 Q1 At 15/04/24	2024 Q2	2024 Q3	2024 Q4	2024 Total	2024 Target
RAS	42	6				6	
HAP – Standard	154	29				29	
HAP - Homeless	84	16				16	
Total RAS & HAP	280	51				51	
TOTAL DELIVERY	1106	59				59	473